

Appendix C-Calendar of events

RFP issued-October 2009

Contract issued to ESD 105- November 2009

Development meetings: Minutes of leadership meetings follow:

14 April 2010 -Leadership team meeting to develop overall plan and the tools to be used for the alignment (PSESD, Renton, WA)

12 May 2010 -Leadership team meeting to review and refine overall plan and the tools to be used for the alignment (Cedarbrook Conference Center, SeaTac, WA)

4 June 2010 -Leadership team meeting to finalize the overall plan and the tools to be used for the alignment (ESD 105, Yakima, WA)

Alignment meetings:

FOSS-28, 29, 30 June & 1, 2 July 2010

SEPUP-19, 20, 21, 22 July 2010

STC/MS-12, 13, 14, 15 July 2010

Statewide Review meeting: Minutes of the review meeting follows:

28 September 2010 -Leadership team meeting to review all documents and alignment products prior to competition of project and distribution of documents. (ESD 105, Yakima, WA)